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Public Works 
5520 Lacy Road 
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www.fitchburgwi.gov 
 

 

 
To:  Board of Public Works, Transportation and Transit Commission, 

Common Council 
CC:  Bill Balke, Public Works Director/City Engineer 
 
From:   Andrew McFadden, Transportation Engineer 
 
Date:  April 26, 2021 
 
Subject:  W. Lacy Reconstruction Cross-section Design 
  
This memo documents the background of the W. Lacy Rd Reconstruction project and evolution 
of its design. It is intended to provide context for Resolution R-61-21 approving a typical cross-
section on W. Lacy Rd from Fitchrona Rd to Seminole Hwy. 
 

Background 
The Fitchburg Business Park has continued to grow with new business and employment in that 
region of the City.  With the additions of Promega and Sub-Zero in the industrial park along 
with adjacent residential development, the City introduced several transportation and 
stormwater projects in 2018 to accommodate the expanding growth in traffic and travel in the 
region.  
 
Commerce Park Drive was extended to Lacy Road to provide enhanced access to the 
industrial park.  Lacy Road from the Badger State Trail to west of the Commerce Park Drive 
(Promega Plat area was to be upgraded to modern roadway design standards including curb 
and gutter, adequate driving lanes and bike lanes, along with terraces, trees, path, and 
sidewalk. 
 
During the preliminary design related to the new intersection of Commerce Park Drive and 
Lacy Road, it became clear that the minimum sight distances were not adequate to the east 
and west. Horizontal and vertical alignment changes were included in the design to reduce 
these issues. The design speed limit was lowered to 40 mph (posted at 35) to reduce the 
adjacent grading impacts and provide for the minimum sight distances required for the design 
speed.  
 
In order to minimize the construction footprint of the roadway, curb and gutter is proposed to 
reduce the runoff and clear zone requirements needed for the construction of a modern rural 
cross section.  The area needed for modern ditches is reduced from 20 feet to a tree terrace of 
7-feet on each side of the road.  
 
In preliminary design, the typical cross section for the road between Seminole Highway 
and Fitchrona Road was intended to be similar to that of recently reconstructed portion of E. 
Lacy Road from City Hall to Syene Road.  
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 24-inch curb and gutter  
 10-foot driving lanes  
 2-foot bike buffer  
 4-foot bike lane  
 7-10 foot terraces  
 10-foot shared use path 
 Raised and surface level median on a portion of the corridor 
 5-foot sidewalk on one side (additional)  

 
High-level estimates for construction were prepared based on these assumptions to determine 
TID project plan costs related to the proposed development.  The current roadway section does 
not meet minimum construction standards for a collector road with the current and projected 
traffic volumes and regional development.  Because of the development in this region, 
roadways are required to be modernized to meet capacity and safety standards. Those costs 
were inserted into the 2019 CIP and programmed for construction in 2021.  Staff began 
working with the Department of Transportation to obtain a Transportation Economic 
Assistance (TEA) grant given the amount of new employment being generated by the new 
development.  The grant provides funding for necessary transportation infrastructure to support 
the new industrial development.  The grant was submitted indicating that the preliminary cross 
section above would be constructed and needed for the new development.  One Million dollars 
in matching funds was awarded to the City of Fitchburg to support the transportation 
construction related to the new development.  
 

Design Process 
The preliminary design, shown in Figure 1, was presented to the public on February 17. Staff 
received considerable feedback at and following the meeting. The majority of concerns from 
residents have been related to impacts to trees, right-of-way impacts, lack of support for 
sidewalk or seemingly redundant on-street bike lanes, and project costs. Staff received 20 
comments from emails and survey responses and responded to more than 40 follow-up 
questions after the meeting. Staff asked six residents/business owners to join an ad-hoc 
advisory group. These members either live/work on the corridor or expressed interest in 
assisting the design. The group also included Michael Zimmerman and Mayor Aaron 
Richardson to provide context on the project. This group has met three times (3/31, 4/7, and 
4/21).  

At the first advisory group meeting on March 31st, group members indicated they would like to 
see a revised cross-section alternative without sidewalk, buffered bike lanes, and raised 
medians (except for short pedestrian refuges islands) and with an expanded path along the hill 
to accommodate high variability in path users’ speed. 
 
This information was relayed to the design consultant as the following: 

 Grading for S. Side Sidewalk 

Figure 1: February 17 Cross-Section 
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o Grading the terrace and future sidewalk area will provide a clear zone for errant 
vehicles and reduce future regrading if development occurs. This area could be 
planted with native seed. 

 28’ roadway – 26’ asphalt surface, 24” Curb and gutter 
o 11’ travel lanes and 3’ unstriped shoulder area adjacent to both curbs was 

assumed to provide space for emergency stopped or mail delivery vehicles. 

 Spot 75’ medians at Rock Ridge Rd., the quarry entrance, and Commerce Park Dr. 

 7’ terrace on north side of street 

 North side 10’ wide shared use path generally, expanding to 12’ for approximately 
1,900’ along the hill centered on Commerce Park Dr. 

 
This alternative was presented and discussed with the advisory group on 4/7. It represents the 
minimum street width practical for this roadway and reduces the preliminary design cross-
section of 67’ down to 59’. Two members of the group asked whether a rural cross-section (i.e. 
ditches instead of curb and gutter) could be considered. With the requirements of 100% runoff 
infiltration set by the North Stoner Prairie Neighborhood Plan and design standards setting a 
minimum 16’ clear zone for errant vehicles, the rural cross-section is not anticipated to reduce 
cost or cross-section width. The group asked why the large areas of regrading especially along 
the hill adjacent to the quarry were necessary. Slopes located below the grade of the roadway 
require grading to reduce the chance of an errant vehicle rolling over. 4-to-1 slopes are 
preferred to allow vehicles to recover, but 3-to-1 slopes (called a critical slope) can be used. 
Slopes above the road grade can be graded up to a 2.5-to-1 slope, as steeper slopes would 
have erosion issues. The design team is exploring the type and cost of a retaining wall along 
this stretch to reduce the regrading limits, but have not included that detail in the resolution as 
its use would be constrained to only 7% of the entire corridor. The group requested the 
alternatives be compared according to three metrics: 

 Cost 

 Stormwater runoff generated 

 High value trees removed 
 
The City Forester identified high value trees in this corridor as Oak, Shagbark Hickory, and 
Hackberry. Trees of these species rated above poor to fair condition were included in the high-
value tree count. A tree survey was conducted in late March 2021 and recorded 112 trees 
including 41 high value trees. Unfortunately, the initial tree survey only extended 30’ from the 
existing roadway and missed trees further north of the roadway near the quarry that would be 
impacted by the proposed construction grading. The design team have requested an 
amendment to the original tree survey to determine the number of high value trees in this 
roughly 500’ section of the corridor. 
 
Table 1 provides the results of the comparison. Note that the high value tree impact is currently 
marked unknown until the revised tree survey work is performed. To date, no differential high 
value tree impacts have been found between the alternatives and the extents of grading along 
the quarry between the Feb 17 and April 7th alternatives are generally less than 10’. 
 
Table 1: Design Alternative Comparison 

  
Cost Runoff (CF) 

High Value Trees 
Removed* 

New Trees 
Planted 

February 17 Alternative $6.35M        777,100  Unknown 270 

April 7 Alternative $5.71M        642,400  Unknown 270 

Difference $640K        135,400  Unknown 0 

Percent Difference 9% 17.4% Unknown 0% 
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A 9% difference in cost and 17.4% difference in runoff between the alternatives are noted in 
the table. 
 
Based on comments received and information collected to date, staff recommends that a 
modified version of the April 7 Alternative be approved for this reconstruction project. The 
modified version would increase the street width from 28’ to 30’ in order to accommodate on-
street bike facilities (overall typical cross-section width is 61’). The 28’ roadway width included 
in the April 7 design is the narrowest possible while still allowing three vehicles to fit side-by-
side in the event of an emergency stopped vehicle. A 30’ wide street would provide 5’ of 
painted shoulder for on-street bike lanes and provide greater flexibility for delivery vehicles. For 
reference, Fitchburg’s local streets are typically constructed at 32’ widths and WisDOT’s Field 
Design Manual recommends 32-34’ widths for Urban Design Class 2b roads without parking 
and with 24” curb and gutter.   

 
Figure 2: Staff Recommended Cross-Section 

Figure 2 provides the revised April 7 alternative that staff is recommending. The 12’ path is 
recommended along the hill centered on Commerce Park Dr. to provide separation between 
faster and slower path users. Some deviations from the typical cross-section such as short 
raised medians for pedestrian refuge and turn lanes at major intersections and driveways are 
planned. 

Conclusion 
Resolution R-61-21 provides the high-level description that is typical of cross-section 
resolutions. This corridor, like others, varies considerably in terrain and usage across its length. 
The staff recommendation is a compromise between the minimum street width option provided 
to the advisory group on 4/7 and the full cross-section more consistent with E. Lacy shown to 
the public on February 17. Staff has heard the great questions and feedback from residents 
and has answered their questions and made changes to the design. Compared to the February 
17 design, the staff recommended design: 

 removes 2’ painted on-street buffers adjacent to the bike lanes 

 removes the installation of concrete sidewalk on the south side 

 narrows vehicle travel lanes from 11’ to 10’ 

 significantly reduces the length of medians along the corridor 

 adds 2’ of width to the shared use path along the hill. 
 
The intention of this resolution is to request feedback from the Council on what basic elements 
should be included in this corridor project. The design then will be further refined for specific 
areas of the corridor with public assistance and Council approval in the 60% plans and related 
Transportation Project Plat (TPP). Further details about, cost, runoff generated, retaining wall 
feasibility, and tree loss will be provided as information is collected and the design is further 
developed. 
 
This project is scheduled to be constructed in Summer 2022 after already being delayed one 
year. After a TPP is approved, a 5-month property negotiation period is needed before 

https://wisconsindot.gov/rdwy/fdm/fd-11-20-att.pdf#fd11-20a1.2
https://wisconsindot.gov/rdwy/fdm/fd-11-20-att.pdf#fd11-20a1.2
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construction bidding can commence. Further delays in the project schedule could increase 
construction bid pricing and increase the likelihood of construction impacts to adjacent schools 
during the academic year. 
 
The diagram and text below shows the pros and cons of each cross-sectional element. An 
exhibit showing the April 7 design and including the April 7 and February 17 grading limits is 
attached to this memo. Presentations and summaries of the public meeting and advisory 
group meetings can be found on the project website - 
https://www.fitchburgwi.gov/2678/Lacy-Road-Fitchrona-to-Seminole-Hwy. 
 
 

Pro and Cons of Cross-section elements

 
 Pros of Terrace 

• Buffer between users 
• Space for street trees and lighting 
• Provides storage for snow 
• Can account for grade changes 

Cons of Terrace 
• Cost of construction 
• Cost of maintenance 
• Increased cross-section width 

Pros of Median 
• Channelizes traffic 
• Slows some drivers 
• Provides pedestrian refuge 
• Can account for grade changes 

Cons of Median 
• Cost – Up to $575,000 
• Increased maintenance 
• Some increased runoff 
• Requires 20’ clear zone 
• Increased roadway width 

Pros of bike lane 
• Separates different users 
• On-street bike facilities are consistent with 

the rest of Lacy 
• Flexible space for delivery and road work 
• Additional pavement markings may reinforce 

speed limit 

Cons of bike lane 
• Cost – Up to $500,000 
• Increased pavement and runoff 
• Loss of additional trees 

Pros of shared use path 
• Provides high comfort facility 
• Simple trail connections 

Cons of shared use path 
• Cost 
• Increased pavement and runoff 
• Loss of additional trees 

Pros of sidewalk 
• Separates different users 
• Provides continuity and access to future 

development south of Lacy 

Cons of sidewalk 
• Cost – Up to $150,000 
• Unclear snow removal responsibility 
• Unclear near-term usage 

https://www.fitchburgwi.gov/2678/Lacy-Road-Fitchrona-to-Seminole-Hwy

